
SFUND RECORDS CTR 

2 2 2 9 3 5 1 
BCT Meeting Agenda 

July 23, 2003, 9:30 -12:00 
Tetra Tech - San Francisco Office 

135 Main Street, Suite 1800 

930 Landfill Gas Monitoring Probes Along Crisp Avenue (Charles "Maz" Mazowiecki) 
• Discuss rationale for placement of GMPs 
• Discuss content of workplan 

1000 Ambient Criteria (HPALs/HGALs) / Open Space Criteria (Pat Brooks) 
• Open forum to discuss BCT concems 

1030 Radiological Program Update (Martin Offenhauer) 
• Update on HRA and status of surveys on base 

1045 Groundwater Monitoring Plan (Pat Brooks) 
• Discuss need for storyboard meeting 

1050 BRAC Business Plan (Keith Forman) 
• Discuss agency comments on draft document 

1145 Document Review Matrix (Keith Forman) 
• Brief discussion of document and status of agency review 

• Identify potential need for follow-on discussion 

1155 Review Action Items (Keith Forman) 

1200 Adjourn 



Martin Offenhauer 
Remedial Project Manager 
Hunters Point Shipyard 
SWDIV BRAC 

Draft Final HRA Status 

• 20 copies distributed by RASO for 
internal Navy review on 31 May 2003 

• Approximately 800 comments 
provided by 30 June 2003 

• RASO HRA Team incorporating 
comments beginning 7 July 2003 

• Integrate regulatory comments from 
Draft HRA 

HRA Archives 

Additional 10 boxes of archives recently 
identified at NAVSEASYSCOIVI HQ 

• National Association of Atomic Veterans 
- Approximately 3000 records mostly on 

OPERATION CROSSROADS 
- Managed by former NRDL employee 

• RASO working with NARA College Park to 
declassify records 

Rad at HPS 



HRA Timeline 

• Ju l y 2003 
- Resolve Navy comments 
- Review NAVSEA Archives 

• A u g u s t 2003 
- Complete expanded interviews 
- Integrate response to comments 
- Review AVRRI Archives 
- Obtain interviewee approval 
- Incorporate Phase V information 

appendix, NAVSEA/AVRRI info 

7/23/2003 ilPS 

- 25 Jul 03 
- 2 5 Jul 03 

- 1 Aug 03 
- 8 Aug 03 
- 1 5 Aug 03 
- 1 5 Aug 03 
interviewee 

- 29 Aug 03 

4 

HRA Timeline 

September 2003 
- Incorporate references, pictures, maps and formatting -

12 Sep 03 
- Distribute Final Draft for 2"" Internal Navy Review - 19 

Sep 03 

Oc tober 2003 
- 2"^ Navy review comments due 
- Incorporation of comments 
- Document publication 

November 2003 
- Document distribution 

3 Oct 03 
- 1 7 Oct 03 
- 31 Oct 03 

3 Nov 03 

Timeline Revision Benefits 

Allows time necessary to produce quality 
document 
Complies with public request for Navy to 
take the time necessary to present the 
promised accurate and comprehensive 
document 
Incorporates newly found information 
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Timeline Revision Benefits 
(Cont'd) 

• Based on most conservative estimates -
may be published earlier 

• Brings timeline of HRA to June 2003 

• Incorporates time for 2"'' review at request 
of NAVFAC/SWDIV and NAVSEA 08 

Upcoming Site Work 

Building 366 
- Contracted surveys and report completed 
- Very low level contamination found only in 

inactive ventilation system 
- Scope of work for RFP under development 

Building 253 
- Contamination found throughout the building 
- Survey report to be submitted 31 July 03 
- Scope of work for RFP being developed 

Upcoming Site Work 

• B u i l d i n g 366 and 253 Remova l A c t i o n 

RFP 

- August 03 
• RASO review RFP 
• issue RFP, bidding period. Bid evaluation 

and award 

- September 03 
• Contractor develop work plan 
• RASO review 
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Upcoming Site Work 

Building 366 and 253 Removal Action RFP 
- October 03 

• Incorporate I^SO comments into workplan 
• Workplan to EPA and DHS 

- November 03 
- Address EPA, DHS comments 
- Contractor mobilization 

- Building 366 
- Remove and dispose of Inactive venti lation system 
- Building 253 
- Initiate action after 366 completed 

Upcoming Site Work (Cont) 

• IR-02 
- Plans being formulated with RASO for 

characterization and remediation 
- Address radiological contamination 
- Draft work plan for EPA, DHS and public 

review planned August 30 
-Address comments, issue RFP October 

03 
- Planned mobilization November 03 

Upcoming Site Surveys 

• Building 146 
- Radioluminescent device collection point 

• Trailer L-20 
- Unknown use - possibly equipment trailer 

- AEC markings 

• Bu i l d i ngs 203 and 521 

- Power Plants where fuel from OPERATION 
CROSSROADS ships was burned 
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Upcoming Site Surveys 
(Cont'd) 
• Former "500 Building" Sites 

- Plans underway for complete Investigation of 
sites and associated outside areas and piping 

- Assessment of underground isotope storage 
vault 

• Survey RFP 
- To be issued after questions on 500-series 

building sites identified in IHRA resolved 
(August 03) 
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